



CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES


REGION: VI CALENDAR YEAR: 2023  
 PROVINCE: ILOILO QUARTER: 3  
 CITY/MUNICIPALITY: PAVIA

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
SGLG (PCF)	Pavia, Iloilo	5,000,000.00	May 29, 2023	8/31/2023	100%	4,998,629.00		fully implemented
Supplemental Feeding	Pavia, Iloilo	1,053,000.00	March 15, 2023		99%			on going
DOH Super Health Center	Pavia, Iloilo	6,000,000.00	June 26, 2023		99%	5,998,718.66		fully implemented

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**RAMY P. MADERO**  
 Municipal Budget Officer

  
**CHELSEA B. GADOT**  
 MGADH/DC, Mun. Accountant

  
**LAURENCE ANTHONY G. GORRICETA**  
 Municipal Mayor

