



CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES


REGION: VI CALENDAR YEAR: 2023
 PROVINCE: ILOILO QUARTER: 2
 CITY/MUNICIPALITY: PAVIA

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
SGLG (PCF)	Pavia, Iloilo	5,000,000.00	May 29, 2023					on going
Supplemental Feeding	Pavia, Iloilo	1,053,000.00						
DOH Super Health Center	Pavia, Iloilo	6,000,000.00	June 26, 2023					on going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


RAMY P. MADERO
 Municipal Budget Officer


CHELSEA B. GADOT
 MGADH/OIG, Mun. Accountant


LAURENCE ANTHONY G. GORRICETA
 Municipal Mayor